
 

Permanent Building Committee 
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Town Hall 7:30PM 
Approved 

         
A duly called and posted meeting of the Permanent Building Committee was held at the Town Hall, 7:30PM, January 23, 2020. 
Present:  T Goemaat (TG), D Grissino (DG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Others:  S. Gagosian (SG), A. La Francesca (AL), K. Kennedy (KK), M. Martin (MM-SC), M. Freiman (BOS), R. Foster 

(RF-MKA), S. Kirby (SK-Vertex), N. Goins (NG-Advisory), S. Gray (ShG-SC), A. Pitkin (AP-SMMA), T. Bonfatti 
(TB-Compass), M. Freiman (MF-BOS), W. Schwartz (WS-Schwartz Silver), S. Marshall (SM-Schwartz Silver), M. 
Jop (MJ-Executive Director), J. McDonough (JMcD- FMD) 

 

Citizens speak 

 None 
 
Middle School Piping 

 KK provided an OPM update: change order done by condensate tank, working on steam system flushing, 

drips installed by Amanti adapted, reviewing sketch 7 by NV5 to address overflow of supply system for 

main condensate tank. Reviewed PCO $15K for overflow work Amanti, $10K FMD ongoing system 

flushing for the heating season (1-3 hours of 3 staff in a confined space) - KK requested PBC authorization 

to proceed with NTE $15K on 3 remaining items and FMD system flushing to which they agreed. 

 TG asked if these costs were reflected in the updated budget. AL responded that these PCO costs are 

included in the $50K anticipated costs per a conversation with KK about possible future expenditures. In 

addition, AL indicated that the Town Accountant had requested at least a partial release on this project. 

The Committee responded that they were not comfortable with a release at this time as the project had not 

yet achieved substantial completion and has ongoing expenses at this time. 

 

Middle School Building Systems  

 SG provided an OPM update: SD estimates between Shawmut and Harriman were heavily reconciled by 

FMD and the project team and the resultant pricing lands within range of original projected cost of $10.8M. 

SG provided examples of where the estimates varied, explanations, and solutions to further reconcile the 

remaining $200K gap. TG requested refinement on Shawmut’s construction schedule.  

 
Hunnewell 

 KK updated that the working groups are underway and MT added that they were dynamic, included 

request from teachers of model examples, and that the architect both received valuable feedback and 

clarified questions effectively. 

 KK presented pictures of the remaining Oak tree wood and SG indicated, after speaking with wood mills 

about processing, that a $2500 deposit/fee is required to process municipal trees due to potential saw 

blade damage from embedded nails. Further SG offered to cull the remaining pile only making 

determinations on healthy viable pieces to which the Committee agreed in appreciation. 

 KK requested approval for the updated CM at Risk application to the IG. ShG requested an adjustment to 

her biography. 

It was moved and 2nd to approve the Hunnewell CM at Risk application to the Inspector General’s office 

and for MK to act as representative signatory, approved 5-0. 

 

Town Hall Interior and Annex 

 KK requested Committee feedback on the draft Advisory slide presentation scheduled to be presented 
2/12/20. MT will meet with FMD staff on 1/24/20 for liaison preparation discussion. Any further feedback 
from the Committee will be emailed to KK for revisions. 

 

PBC Administrative Business 
It was moved and 2nd to approve the minutes from 1/9/20, approved 4-0.  

It was moved and 2nd to approve the invoices as presented, approved 4-0. 



 

 
The meeting was adjourned at 8:20PM 
 
 
Respectfully Submitted,  
 
Stephen D. Gagosian,  
Design and Construction Manager 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Posted 2/28/20 10:00AM 


